
Drain Line Replacement Tower 1, 06‐stack 9/28/2015

T1 06unit Prep Stage

606 9/24/2015 29‐Sep 29‐Sep 29‐Sep 30‐Sep thru 3‐Oct

706 25‐Sep 29‐Sep 29‐Sep & 6‐Oct 7‐Oct 10‐Oct

806 26‐Sep 6‐Oct 6‐Oct 6‐Oct 7‐Oct 10‐Oct

906 1‐Oct 6‐Oct 6‐Oct & 13‐Oct 14‐Oct 17‐Oct

1006 2‐Oct 13‐Oct 13‐Oct 13‐Oct 14‐Oct 17‐Oct

1106 8‐Oct 13‐Oct 13‐Oct & 20‐Oct 21‐Oct 24‐Oct

1206 9‐Oct 20‐Oct 20‐Oct 20‐Oct 21‐Oct 24‐Oct

1406 15‐Oct 20‐Oct 20‐Oct & 27‐Oct 28‐Oct 31‐Oct

1506 16‐Oct 27‐Oct 27‐Oct 27‐Oct 28‐Oct 31‐Oct

1606 22‐Oct 27‐Oct 27‐Oct & 3‐Nov 4‐Nov 7‐Nov

1706 23‐Oct 3‐Nov 3‐Nov 3‐Nov 4‐Nov 7‐Nov

1806 29‐Oct 3‐Nov 3‐Nov & 10‐Nov 11‐Nov 14‐Nov

1906 30‐Oct 10‐Nov 10‐Nov 10‐Nov 11‐Nov 14‐Nov

2006 5‐Nov 10‐Nov 10‐Nov & 17‐Nov 18‐Nov 21‐Nov

2106 6‐Nov 17‐Nov 17‐Nov 17‐Nov 18‐Nov 21‐Nov

2206 12‐Nov 17‐Nov 17‐Nov & 24‐Nov 25‐Nov 28‐Nov

2306 13‐Nov 24‐Nov 24‐Nov 24‐Nov 25‐Nov 28‐Nov

2406 19‐Nov 24‐Nov 24‐Nov & 1‐Dec 2‐Dec 5‐Dec

2506 20‐Nov 1‐Dec 1‐Dec 1‐Dec 2‐Dec 5‐Dec

2606 27‐Nov 1‐Dec 1‐Dec & 8‐Dec 9‐Dec 12‐Dec

2706 28‐Nov 8‐Dec 8‐Dec 8‐Dec 9‐Dec 12‐Dec

2806 3‐Dec 8‐Dec 8‐Dec & 15‐Dec 16‐Dec 19‐Dec

2906 4‐Dec 15‐Dec 15‐Dec 15‐Dec 16‐Dec 19‐Dec

3006 10‐Dec 15‐Dec 15‐Dec & 22‐Dec 23‐Dec 26‐Dec

3106 11‐Dec 22‐Dec 22‐Dec 22‐Dec 23‐Dec 26‐Dec

3206 17‐Dec 22‐Dec 22‐Dec & 29‐Dec 30‐Dec 2‐Jan

3306 18‐Dec 29‐Dec 29‐Dec 29‐Dec 30‐Dec 2‐Jan

3406 23‐Dec 29‐Dec 29‐Dec & 5‐Jan 6‐Jan 9‐Jan

3506 26‐Dec 5‐Jan 5‐Jan 5‐Jan 6‐Jan 9‐Jan

3606 31‐Dec 5‐Jan 5‐Jan & 12‐Jan 13‐Jan 16‐Jan

Work Restoration


