

T1 13unit	Prep	Stage	Work	Restoration	
613	<b>5/5/2016</b>	10-May	10-May	11-May thru	14-May
713	5-May	10-May	10-May & 17-May	18-May	21-May
813	6-May	17-May	17-May	18-May	21-May
913	12-May	17-May	17-May & 24-May	25-May	28-May
1013	13-May	24-May	24-May	25-May	28-May
1113	19-May	24-May	24-May & 31-May	1-Jun	4-Jun
1213	20-May	31-May	31-May	1-Jun	4-Jun
1413	26-May	31-May	31-May & 7-Jun	8-Jun	11-Jun
1513	27-May	7-Jun	7-Jun	8-Jun	11-Jun
1613	2-Jun	7-Jun	7-Jun & 14-Jun	15-Jun	18-Jun
1713	3-Jun	14-Jun	14-Jun	15-Jun	18-Jun
1813	9-Jun	14-Jun	14-Jun & 21-Jun	22-Jun	25-Jun
1913	10-Jun	21-Jun	21-Jun	22-Jun	25-Jun
2013	16-Jun	21-Jun	21-Jun & 28-Jun	29-Jun	2-Jul
2113	17-Jun	28-Jun	28-Jun	29-Jun	2-Jul
2213	23-Jun	28-Jun	28-Jun & 5-Jul	6-Jul	9-Jul
2313	24-Jun	5-Jul	5-Jul	6-Jul	9-Jul
2413	30-Jun	5-Jul	5-Jul & 12-Jul	13-Jul	16-Jul
2513	1-Jul	12-Jul	12-Jul	13-Jul	16-Jul
2613	7-Jul	12-Jul	12-Jul & 19-Jul	20-Jul	23-Jul
2713	8-Jul	19-Jul	19-Jul	20-Jul	23-Jul
2813	14-Jul	19-Jul	19-Jul & 26-Jul	27-Jul	30-Jul
2913	15-Jul	26-Jul	26-Jul	27-Jul	30-Jul
3013	21-Jul	26-Jul	26-Jul & 2-Aug	3-Aug	6-Aug
3113	22-Jul	2-Aug	2-Aug	3-Aug	6-Aug
3213	28-Jul	2-Aug	2-Aug & 9-Aug	10-Aug	13-Aug
3313	29-Jul	9-Aug	9-Aug	10-Aug	13-Aug
3413	4-Aug	9-Aug	9-Aug & 16-Aug	17-Aug	20-Aug
3513	5-Aug	16-Aug	16-Aug	17-Aug	20-Aug
3613	11-Aug	16-Aug	16-Aug & 23-Aug	24-Aug	27-Aug
3713	12-Aug	23-Aug	23-Aug	24-Aug	27-Aug