

T2 13unit	Prep	Stage	Work	Restoration	
613	1/13/2016	19-Jan	19-Jan	20-Jan thru	23-Jan
713	14-Jan	19-Jan	19-Jan & 26-Jan	27-Jan	30-Jan
813	15-Jan	26-Jan	26-Jan	27-Jan	30-Jan
913	20-Jan	26-Jan	26-Jan & 2-Feb	3-Feb	6-Feb
1013	21-Jan	2-Feb	2-Feb	3-Feb	6-Feb
1113	27-Jan	2-Feb	2-Feb & 9-Feb	10-Feb	13-Feb
1213	28-Jan	9-Feb	9-Feb	10-Feb	13-Feb
1413	3-Feb	9-Feb	9-Feb & 16-Feb	17-Feb	20-Feb
1513	4-Feb	16-Feb	16-Feb	17-Feb	20-Feb
1613	10-Feb	16-Feb	16-Feb & 23-Feb	24-Feb	27-Feb
1713	11-Feb	23-Feb	23-Feb	24-Feb	27-Feb
1813	17-Feb	23-Feb	23-Feb & 1-Mar	2-Mar	5-Mar
1913	18-Feb	1-Mar	1-Mar	2-Mar	5-Mar
2013	24-Feb	1-Mar	1-Mar & 8-Mar	9-Mar	12-Mar
2113	25-Feb	8-Mar	8-Mar	9-Mar	12-Mar
2213	2-Mar	8-Mar	8-Mar & 15-Mar	16-Mar	19-Mar
2313	3-Mar	15-Mar	15-Mar	16-Mar	19-Mar
2413	9-Mar	15-Mar	15-Mar & 22-Mar	23-Mar	26-Mar
2513	10-Mar	22-Mar	22-Mar	23-Mar	26-Mar
2613	16-Mar	22-Mar	22-Mar & 29-Mar	30-Mar	2-Apr
2713	17-Mar	29-Mar	29-Mar	30-Mar	2-Apr
2813	23-Mar	29-Mar	29-Mar & 5-Apr	6-Apr	9-Apr
2913	24-Mar	5-Apr	5-Apr	6-Apr	9-Apr
3013	30-Mar	5-Apr	5-Apr & 12-Apr	13-Apr	16-Apr
3113	31-Mar	12-Apr	12-Apr	13-Apr	16-Apr
3213	6-Apr	12-Apr	12-Apr & 19-Apr	20-Apr	23-Apr
3313	7-Apr	19-Apr	19-Apr	20-Apr	23-Apr
3413	13-Apr	19-Apr	19-Apr & 26-Apr	27-Apr	30-Apr
3513	14-Apr	26-Apr	26-Apr	27-Apr	30-Apr
3613	20-Apr	26-Apr	26-Apr & 3-May	4-May	7-May
3713	21-Apr	3-May	3-May	4-May	7-May
3813	27-Apr	3-May	3-May	4-May	7-May